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25X1X 1. The highway bridge across the Oder River near ifran:furt/0Oder (0 53/V €3)

was discussed on 20 Decembor 19h9 at a conference held with Lieutenant
Eolonel Pavlov of the SCC on the 1950 investment plan. Pavliev was informed
that both shipping circlec and the Main Construction Lepartment (Hasupt-
abteiluny Bauwesen) felit that the shipping arch of the bridge must be

at least 65 meters wide. It was furthermore mentionad that the Foreign
Ministry had becnrequested to take appropriate steps so that Poland would
also share in the reeconstruction of the bridge. Lieutenant Colonel

Pavlov said that under existing conditions the bridge must be rebuilt

on its old riers, which are 30 meters apart, and that lfurthermore the sum of
money sllocated for this bridpe would probably be cut.

2, In the 1950 investment plan the sum carmarked for the reconstruction of
the Oder River bridge near Vrankfurt was reduced from DU 2,000,000 to
- DW 500,000 , meking it pvasible to reconstruct oniy the avuwments ... ...
and niers this year . The procurement of the materials required for the
superstructures can be postponed almost one year, Since the two-year
plan will be fulfilled by that time, bdilding materials will probably be
dvailable then.

3. The reconstruction of the highway bridge across the Oder River was started
in January 1950. The order for the reconstruction was placed with the firm
"Bau-Land Branderburg ¥EB, Ingenieurbuero (a nationalized construction
firm in Land Brardenburg) in Klein Machnow (N 53/Z 73). However, a secornd
building firm from Mecklenburg was employed in mid-June 1950, when the
work on the bridge was intensified. In late March 1950 about 80 workers
were employed on this project. By means of two steam pile drivers, paling
was being rammed around the old pier foundations. Originally, the re-
construction was to have started on all riverpiers simultaneously, but tis
plan had to be ahamdoned since the Poles prohibited any construction work
on the eastern half of the river. However by mid-dJune concrete plers
were being built on the Polish as well as the German side:

L. The Oder River highway bridge is being rebuilt in its old form. PFiles
were being rammed at piers I and II in early April 1950 and dredging
operations were done near piers IIT and IV,

25X1A -Comment., See Annex 1 for a ;lcture of the old bridge, indicating
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the various piers and their numbers: Annex 2 is a photograph showing

the ramming operations at the bridge piers on 19 April 1950, The high-
way bridge across the Oder River near frankfurt/Oder was 269 meters

long and had spans of 30 meters. Af'ter the bridge was destroyed during
the war, only parts of some of the plers remained. The bridge is on the
important Reichsstrassen (Nabiomal Hi ways) No 5 and 167 from Berlin

to Breslau via Frankfurt/Oder. Ih 19485/1946 an emergency bridge, a wooden
structure 322 meters long with 16 spans bridged by steel girders, was
built about 250 meters downstream from the destroyed bridre. The old
bridge which is of importance for Soviet eas oad traffic, is now
being rebuilt in its previous form. Se Decause of a reduce- 25X1A
tion of the allocated means only the piers and abutments will be re-
constructed this year. Two points have not yet been decided: the
definite width of the roadway, 6 meters or 8.8 meters; and the width

of the shipping arch, 30 meters or 60 meters. These questions are the
subject of negotiations between German and Polish agencies.

2 Annexes - rhotographs
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